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Department of Human Services
Office of the Director 64 | New York Avenue N.E., Suite 600 | Washington, DC 20002

Ward 4 Short-term Family Housing — Advisory Team Meeting

DATE: Thursday, April 6, 2017
LOCATION: 4D Police Station

6001 Georgia Ave
TIME: 7:00pm — 8:30pm

Ward 4 Advisory Team Members

Name Inviting Organization Affiliations Attendance
Lisa Colbert ANC 4D Chairperson ANC 4D, SMD 4D03
Commissioner (re-elected 1/3/17); Present
Team Co-Chair
Renée L. ANC 4D Commissioner, 4D02 (re-elected Present
Bowser 1/3/17)
Maryann Stinson|ANC 4D Principal, Truesdell Education
Not Present
Campus (PS-8)
Ronald Austin  [ANC 4D Community Member Present
Dayld_ ANC 4D Community Member Not Present
Dzidzienyo
Natalee Snider |ANC 4B ANC 4B06 Commissioner Present
Kate Judson Community Community Member Present
Danielle Parsons |Brightwood Park Citizens |Brightwood Park/Kennedy Street
. L L Present
Smith Association communities
Lois Cooper Brightwood Park Citizens |Brightwood Park/Kennedy Street P
L . resent
Association communities
Tiffani Nichole |Brightwood Park Citizens |Brightwood Park/Kennedy Street
L . Present
Johnson Association communities
Temi Bennett Councilmember's Staff DC Council Present
Brandon Todd |Councilmember DC Council Present
Phillip McAuley |Mayor's Office of Ward 4 Outreach & Services
Community Relations &  [Specialist (Ward 4 MOCR) Present
Services
Jasmin Benab  |Mayor's Office of Ward 4 Outreach & Services
Community Relations &  |Specialist (Ward 4 MOCR) Present
Services
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Dr. Bill Hasson |Councilmember’s Invite  |Community Member Present
Schroeder Interagency Council on N Street Village, Executive Director Not Present
Stribling Homelessness (ICH)
Brenda Donald |Administration Director, Child and Family Services
. : Present
Agency; Team Co-Chair
Wanda Sherrod |Department of General Program Manager: Health and
Services (DGS) Human Services Cluster; Project Present
Manager
Jenna Cevasco |Department of Human Legislative Specialist, DHS Present

Services (DHS)

Additional Support Staff Present

Elizabeth Horen

Office of the Deputy Mayor
for Health & Human

Program Advisor

Services
Reid Glennie DGS Architect for Ward 4 STFH project
Sean Pichon DGS Architect for Ward 4 STFH project
Agyei Hargrove |DGS Project Manager

AGENDA

1. Welcome and Introductions — Brenda Donald (5 minutes)

Director Donald reviewed the purpose of the meeting and welcomed the Advisory Team. The
purpose of this meeting is to continue to share information with the about the Ward 4 Short-term
Family Housing program with a specifically focus on the pre-construction schedule and construction
impacts on the neighborhood. The Advisory Team will also continue discussion about the “good
neighbor agreement”.

2. Good Neighbor Agreement Discussion —Jenna Cevasco & Wanda Sherrod (15 minutes)

The Advisory Team discussed the Good Neighbor Agreement (GNA) and built on the discussion
from the last meeting.

Definition of terms —
Resident — someone living in the Short-Term Family Housing Building
Neighbor — someone living in the surrounding neighborhood

e Maintenance of Property
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o Address litter in front of the building and on the block
o Ensure timely repairs on building/property
Safety and Security
o Will security for the building walk the perimeter?
o Cameras & signage on site
o Will children be able to be picked up out by friends or family? Will there be a sign-
out process similar to school?
Conduct and Behavior
o Designated smoke area, such as an interior court yard? — The LEED certification
requires the building to be smoke free. No smoking within 25 ft. of the building
o Parenting classes for residents? This will be a part of the programming offered by
DHS.
o Enforcement of leash laws and pet waist removal for residents who have service
animals
Communication and Mutual Respect
o Opportunities for the neighbors to get involved such as leading yoga or jewelry
making
o Interest in having neighbors put together a housewarming party for the building’s
opening and new residents
o Clear point of contact for the build and expectations around response time
o Creation of a web portal/community board to post updates and community concerns
o Proposal for Hattie Holmes to extend their hours to accommodate additional
programing for families such as play time or story time for residents and neighbors
o Open the playground to the community for a few hours a week

o Neighborhood interest in naming the Short-Term Family Housing building — Jenna
looking into the process for naming a DHS building

o The Advisory Team will continue to develop the Good Neighbor Agreement and
revisit it annually after the STFH building is operating

3. Short Presentation on the Ward 4 STFY project at 5505 5™ Street NW and
Construction Timeline-(Wanda Sherrod and Ward 4 Architect) (15 minutes)

Wanda Sherrod and Reid Glennie, provided an overview of the Site and reviewed construction
milestones.

e July - construction to begin. It is expected to last about 14 months.
e Prior to July there will be limited activity on site to get things ready
e Stage 1 (July) - Perimeter Fence and Laydown Area
o A request has been submitted to DDOR to utilize the sidewalk abutting the
construction site for staging. The sidewalk will be closed to pedestrian traffic but car
traffic will not be impacted
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o Signage will be placed at the end of the block announcing “sidewalk closed. Cross
the street”

e Stage 2 (summer) — Project Access — establish access to the site in front and in back.
o Stage 3 (late fall/early winter) -Utility groundworks - Improvements to the water and fire
services
o Car traffic will be impacted during work hours (7am-4pm)
= 5™ Street will be down to one lane with flag directed passage
= The site will be covered with a steal plate overnight (2 months)
o The water will be turned off for one night when they connect to the water main
= Community requested advanced notice (at least 48 hours) so people can
prepare accordingly
= Qutreach should be done in English, Spanish, and Amharic via the
community listserve, door knocking, flyering, and posting notice at local
businesses
= Notice of the traffic pattern should be posted at 5 and Missouri
e Stage 4 — Temporary Staging
o Large equipment such as trucks and a crane will be on site for hauling and moving
o Work will be done within business hours (7-7 Mon- Fri, 9-5 Sat)
o The alley (dead end) will have equipment on site. Impacted neighbors will be
contacted directly in advance of the construction

4. Summary of Next Steps & Adjourn — Director Donald (5 minutes)

The next meeting will focus on the groundbreaking, building naming, and start to construction. The
meeting will take place in late May/early June. DMHHS will follow-up and send out invitation.

The community has expressed interest in naming the building to reflect the rich history of Kennedy
Street. We ask community members and ANCs to brainstorm ideas for the building name and send
recommendations via email prior to the next meeting. Suggestions can be sent to
Elizabeth.horen@dc.gov.



